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1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authority: 

Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

B5YS 

47 
:CERCLA 

EPA 

Non NPL 

10/8/2010 

INN0051050501 

eta Simon, On-Scene Coordi 

Contract Number: 

Action Memo Date: 
Response Type: 

Incident Category: 
Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #; 

inators 

EP-S5-09-05 

9/30/2010 
Time-Critical 

Removal Action 

10/8/2010 

1.1.1 Incident Category 

Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 

See POLREP 1 



1.1.2.1 Location 

4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 

2. Current Activities 

2.1.1 Narrative 

See POLREP I 

2.1.2 Response Actions to Date 

From December 6 until December 11, 2010 

• WSP received 15,000 gal of red-dyed No. 2 fuel oil for the third rinse of Tank 5! and 3,850 gal of 
diesel fuel for the triple rinse of Tanks 43 and 44. 

• WSP completed removal of material from Tanks 43 and 44. Material was transferred into a vacuum 
box using a vacuum truck and WSP collected a waste characterization sample. 

• WSP completed all three rinses of Tanks 43 and 44. Analytical results from Heritage Laboratory in 
Indianapolis, IN for the rinsate from each rinse for PCBs were below the detection limit. 

• WSP received analytical results for PCB analysis of the Tank 51 second rinse: 1.9 ppm. WSP used 
virgin material for the third rinse. 

• WSP loaded and transported three loads (approximately 17,400 gal) of stormwater from the 
stormwater frac tank, which was fransported to Action Environmental in Fort Wayne, Indiana for 
disposal. 

• On December 7, 2010 Pike Township Fire Dept (PTFD) was on site due to the sprinkler pipes in the 
Dehydration Building freezing, breaking, and releasing water throughout the building. The water 
release friggered an alarm and the alarm company contacted PTFD. PTFD Fire Marshal Steve Jones 
issued a code violation stating "'Fire sprinkler system shall be repaired & maintained." 

• WSP received approval of the waste profile for the waste oil from Recycle Oil Company in Easton, 
Pennsylvania. 

• ERRS finished with labpacking the contents of the lab in the southwest comer of the Administration 
Buildino. 

• ERRS plans to have the labpack contents shipped off site for disposal by December 18, 
2010. 

The laboratory materials were containerized in the following; 7 55-gal steel drums, 2 55-gal 
poly drums, 2 30-gal poly drums, 2 15-gal poly drums, 10 5-gal poly buckets, & 1 1-cyd 
box of 5-gai buckets. 



• On December 10, 2010, once the temperature started rising and ice began melting, the following . 
pipeline leaks were found on site: 

• Pipe above the eye wash/shower station on the south side of the Flocculent Building (valve 
shut off by START). 

• Sprinkler system inlet on the north side of the Solids Building (water to Solids Building 
shut off by trustee's contractor- Ryan Fire Protection). 

• Inlet to frac tank 7 on the north side (valve shut off by AIMM). 

• Inlet to frac tanks 9 and 10 on the north side (valve shut off by AIMM/ERRS). 

• Per Ryan Fire Protection personnel, there are a number of pipe fittings on the Solids 
Building floor that apparently broke off of the sprinkler pipelines near the ceiling— 
signaling a much larger problem in the future when ice thaws and water pressure is 
restored. 

• On December 10, 2010 the trustee coordinated a contractor to come on site for heat inspection of 
each building. 

• On December 10 and 11, 2010 ERRS was on site to repair and close the leaking valves on the north 
side of frac tanks 9 and 10. 

• On December 11, 2010 WSP completed the third rinse of Tank 51 and sampled the rinsate. START 
took a split sample and analytical results from both samples are pending. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
NA 

2.1.4 Progress Metrics 

t 

o 

Waste Stream 

Hydrogen Peroxide 

Sodium Hydrosulfide 

Sodium Hydroxide 

Oily Water 

Subsurface Soil 

PPE 

Quantity 

900 gal 

300 gal 

5,150 gal 

357,157 gal 

6.90 tons 

0.61 tons 

Treatment 

— 

Re-use 

United Wastewater 
for Re-use 

United Wastewater 
for Re-use 

~ 

Disposal 

EQ Detroit, Inc. 

EQ Detroit, Inc. 

~ 

~ 

Southside Landfill 

Southside Landfill 



o 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 

None 

2.2.1.2 Next Steps 

U.S.EPA and START will be on site while WSP and AIMM continue to work on Tanks 51, 43, and 44. 

ERRS will be on site periodically to continue managing the stormwater in the northeast and southwest 
areas. 

2.2.2 Issues 

None 

2.3 Logistics Section 
Not applicable 

2.4 Finance Section 

Estimated Costs * 

1 
jExtramural Costs 
[ERRS - Cleanup Contractor | 

|TAT/START j 

Intramural Costs 

Total Site Costs 

Budgeted 
Total To 

Date Remaining ^ 

$400,000.00 

$25,000.00. 

$297,400.00; 

$19,369.50; 

$102,600.00! 

$5,630.50| 

$425,000.00^ $316,769.50! $108,230.50: 

% ! 
Remaining j 

25.65%i 

22.52%: 

;__ ^ _ _ 

25.47%J 



* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Safety Officer 
A site safety plan was signed by all present. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

Not applicable. 

2.7.2 Community Involvement Coordinator 

The next community meeting will be on December 16th. 

3. Participating Entities 

3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
1 EPA OSC 
1 START-Weston Solutions, Inc. 
2 ERRS - Environmental Restoration, LLC 
1 WSP Environment & Energy 
1 U.S. Environmental 
5 AIMM Technologies, Inc. 

5. Definition of Terms 



ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA- United States Environmental Protection Agency 
POLREP - Pollution Report 

6. Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information, please refer to "Documents" on www.epaosc.orq. 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to "Documents" on www.epaosc.orq. 

http://www.epaosc.orq
http://www.epaosc.orq



